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Chairman Craig, Ranking Member Breaux, distinguished members of the Special 
Committee, on behalf of Secretary Mel Martinez, thank you for inviting the Department 
to testify on the subject of the Section 202 Supportive Housing Services program. 
 
You have asked the Department to discuss specifically its views on the viability and need 
of the Section 202 Housing Program, the need for improvement in administrative 
performance and the processing of applications and the timely distribution of funding 
commitments.  You also requested that the Department discuss its views on the recent 
General Accounting Office’s (GAO’s) report and specifically on GAO’s 
recommendations for improvement in the administration of the program. 
 
The Department is especially appreciative of your concerns as raised through the GAO 
review of this program.  As with any program that has been in existence for a long period 
of time, there is always a need to re-evaluate the program’s performance and to institute 
changes that will improve that performance.  I am pleased to let you know that the 
Department, with the assistance of the GAO Report, has identified issues concerning the 
implementation of the funding and development processes and is instituting measures 
that will improve the Section 202 program.   
 
Overview of the Section 202 Program 
 
The Section 202 program provides an important resource to address the housing needs of 
one of the nation’s most vulnerable populations, the low- to very-low income elderly.  
Along with the Low-income Housing Tax Credit, the HOME block grant, and Section 8 
housing assistance, the Section 202 program makes a significant contribution to 
addressing these needs by providing affordable housing units, many with supportive 
services.  Since the inception of the Section 202 program, established by the Housing Act 
of 1959, there have been over 350,000 units funded and the program has undergone at 
least two significant changes since that time.  It has gone from a low-interest rate loan 
program without rental subsidy in 1959, to a loan program with project-based Section 8 
rental assistance in 1974, and to its current operation as a capital advance program with 
project rental assistance in 1991.  Under the current program, the capital advance is 
provided without interest and does not have to be paid back as long as the housing 
remains available for the intended population for forty years.  Projects developed under 
the current program either provide or will provide supportive services dependent upon the 
service needs of the residents. 
 
The Section 202 program provides an affordable and secure environment for the nation’s 
low- to very low-income elderly.  Based on the funding appropriated each year, more 
than 6,000 new units of Section 202 housing units are approved.  These housing units, 
which are sponsored by nonprofit organizations, many of whom are faith-based 
organizations, have a history of serving the elderly, and they are committed to meeting 
the needs of this very vulnerable segment of the population for the 40-year term of the 
project and beyond.   
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GAO Report 
 
The GAO Report reflects an excellent understanding of the importance of the Section 202 
Supportive Housing Program in the delivery of affordable housing to very-low income 
elderly households.  One of GAO’s observations in the report, which further supported 
our belief, is that only a relatively small part of the unexpended funds, about 14 percent, 
are associated with pipeline projects that have exceeded HUD’s 18-month processing 
time guideline.  The report also verifies that the number of projects scheduled to reach 
construction start will double in the next six months, suggesting that the remaining 
projects represent an even smaller share of the unexpended balances, approximately 7 
percent.  The Department does not question the conclusions in the Report since they 
provide an indication of the progress we have made in reducing the Section 202 pipeline 
since 2001. 
 
In a report prepared for GAO in early fiscal year 2002, the Department identified 118 
Section 202 pipeline projects that had exceeded HUD’s current processing time 
guidelines.  As one might expect, these projects had some of the toughest issues that 
developers must address, such as environmental problems, funding shortfalls, litigation 
and contractor/staffing issues.  Despite that, only seven Section 202 projects remain in 
the pipeline that were funded in 1997 or earlier.  The Department is committed to closing 
these projects as soon as possible. We noted very early in our analysis of the aged 
pipeline that there are certain parts of the country where Section 202 closings rarely occur 
in 24 months.  The GAO study noted this and early studies have also noted this.  This 
project is located in one of those areas.  When we meet with our stakeholders later this 
year we will discuss this issue and the current 18 and 24-month policy to get their input 
as we consider changes to the Section 202 program.   
 
The Department certainly recognizes the importance of timely processing of applications 
for the Section 202 program and the Secretary has made it a priority.  We believe 
substantial improvement has been made since the end of FY 2000, the concluding date 
for the analysis in the GAO Report.  Due to increased Headquarters’ monitoring, the 
number of projects reaching construction start within 24 months has increased by 10 
percent.  In addition, late in the last fiscal year, for the first time in 10 years, training on 
the processing of Section 202 applications through the development phase was provided 
for our field staff. 
 
The Department has been aware for almost two years that in some areas of the country 
capital advances may be insufficient to cover the cost of developing Section 202 projects.  
If sponsors have to seek additional funds from other sources, the development time will 
be lengthened.  We have initiated steps to examine how HUD’s Section 202 development 
cost limits compare with other objectively measurable indicators of local construction 
costs.  However, if the allowable per unit cost limitations were increased as a result of 
that review, there would be a reduction in the number of Section 202 units built.  In 
addition, the successful partnerships that have been developed with states, localities and 
other interested parties over time to provide additional resources would be affected. This 
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is one of the issues we will explore with stakeholders of the Section 202 program early 
this summer.   
 
In its recent report, GAO made recommendations to the Department to improve the 
administration of the program.  Overall, the Department concurs with the 
recommendations and has the following specific comments:   
 

- GAO recommended that the Department evaluate the effectiveness of the current  
methods for calculating capital advances.  HUD has initiated steps to examine how 
HUD’s Section 202 development cost limits compare with other objectively 
measurable indicators of local construction costs.  We anticipate this evaluation 
will be completed in late spring 2004. 

 
-    GAO recommended the Department make the necessary changes to these methods   

based on this evaluation, so that capital advances adequately cover the development 
costs of Section 202 projects consistent with HUD’s project design and cost 
standards.  HUD will consider this recommendation.  The Department will be 
discussing this recommendation with Section 202 program stakeholders this 
summer and completing the evaluation prior to making any changes to the current 
methods. 

 
    -   GAO recommended that the Department provide regular training to ensure that all 

field office staff are knowledgeable of and held accountable for adhering to current 
processing procedures.  As I previously have stated, during FY 2002, the 
Department provided training to field staff for the first time in ten years.  Subject 
only to resource limitations, we are committed to continuing to implement an 
effective training program.  Our next training will include technical processing 
training for field staff to assure that there is consistent processing nationwide. 

 
  -     GAO recommended that the Department update its handbook to reflect current 

processing procedures.  The Department has initiated the process of consolidating 
and updating the Section 202 program handbooks.  We hope to complete this 
process by the end of FY 2004 so to allow the Department to incorporate any 
changes to the program as a result of the meeting with Section 202 stakeholders and 
completion of the cost limits study.  

 
- GAO recommended that the Department improve the accuracy and completeness 

of information entered in the Development Application Processing (DAP) system 
by field office staff and expand the system’s capabilities to track key processing 
stages.  During FY 2002, there was an intensive effort to verify the accuracy of the 
information in the DAP system by HUD staff. The Department is committed to 
expanding the capabilities of the DAP system, and it is an Information Technology 
priority.  
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The Department is committed to strengthening the Section 202 program to better address 
the need for affordable elderly housing.  GAO’s assistance in monitoring this program 
and the Department’s performance has been very beneficial. 
 
Department’s Commitment to the Section 202 Program 
 
The Administration and the Department are committed to the ongoing viability of the 
Section 202 program.  We are committed to working with you, with the nonprofit 
organizations that sponsor these projects, and with elderly persons eligible to reside in 
these projects to make sure that this program continues to be successful and a viable 
resource. 
 
We are appreciative of the GAO study because it caused the Department to take a  
closer look at the performance of the Section 202 program and the Department’s policies 
for administering the program In the FY 2004 budget process, the Administration 
conducted its own assessment of the program, identifying several areas of weakness, 
including lack of performance measures, undefined long-term benefits and higher costs 
compared with alternative housing programs. 
 
In response to these reviews, the Department has taken and is taking a number of steps to 
improve the program’s performance, including the following: 
 

1. Established a management plan goal that focused on the reduction of the aged 
projects in the development pipeline.  This has resulted in a reduction in the 
projects in the aged pipeline from 118 projects in 2001 to 7 as of June 2003.  
This was accomplished through working with our senior leadership in 
Headquarters and the field to focus attention on getting aged projects to their 
initial closing as well as continuing to focus on the more recently funded 
projects.  Senior staff in Headquarters communicated regularly and directly 
with the senior leadership in the field to discuss the status of the aged projects 
and has and will continue to provide the necessary Headquarters’ assistance to 
get the projects to initial closing. 

 
2. As stated above, the Department recognized that a large number of the staff 

processing Section 202 projects had never received any Section 202 
development processing training because they were either new to the 
Department or new to the Section 202 program.  Consequently, the first 
classroom training on the development processing of Section 202 projects in 
10 years was held in FY2002.   

 
3. The Department has strengthened the structure of the program by tightening 

the selection criteria for new projects.  Because of the keen competitiveness of 
this program, the loss of even one point could cause an application to not be 
selected.  Changes to the selection criteria in this year’s Notice of Funding 
Availability include: 
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a. Loss of 4 points if the Sponsor had a previously funded project that 
had been extended more than 48 months, 3 points if extended more 
than 36 months, or 2 points if extended more than 24 months, unless 
the delay was beyond the control of the Sponsor. 

 
b. Loss of 1 point if the delay (unless it was beyond the control of the 

Sponsor) resulted in the need for amendment funds. 
 

c. Loss of 1 point if the proposed site was not properly zoned. 
 

d. Awarding 5 points to those applications in which the Sponsor’s 
development timeline indicated their full understanding of the 
development process so it would result in the timely development of 
the project. 

 
4. The Department has reviewed and verified the Development Application 

Processing (DAP) database so the pipeline data is accurate which allows the 
Department to manage the program effectively.   

 
5. The Department plans to meet with Section 202 stakeholders this summer to 

discuss the Section 202 program and solicit their input on ways to improve the 
administration of the program.   

 
6. The Department has drafted regulations to implement the Mixed Finance 

provisions of the American Homeownership and Fair Housing Act of 2000.  
The interim regulations, which will allow for use of low-income housing tax 
credits and other additional funding for Section 202 projects were recently 
submitted to OMB for review.  We anticipate being able to publish these 
regulations during the first quarter of FY 2004.  Although we recognize that 
the amount of time that the Department has taken to develop these regulations 
has been lengthy, this Administration initially focused attention on developing 
the procedures for certain existing Section 202 projects to refinance their 
mortgages- a priority to both the Department and Section 202 stakeholders.  
Consequently, it has taken us some time to develop policies to implement the 
statutory changes permitting mixed financing while at the same time insuring 
that the integrity of the program is maintained and that the interests of the 
population that these projects are to benefit are protected.  

 
7. The Department will produce a plan this year to improve the Section 202 

program’s performance, which will include the development of meaningful 
performance measures.  In the review leading to this plan, HUD will examine 
other policy changes or reforms to strengthen the program’s performance.  

 
In summary, the Administration and Department are committed to the ongoing  

viability and successful performance of the Section 202 Supportive Housing for the 
Elderly program.  However, this commitment does not come without some challenges.  
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We are confident that working with you and other stakeholders this challenge will be 
met.   
 

This concludes my statement, Mr. Chairman.  Thank you again for the 
opportunity to appear before this Special Committee. 


